
             CJIS Program Monthly Status Report 

 

  Page: 1 

 

For period: May 2007 

Submitted by: Pam Schafer 

CJIS Hub Web Portal Status: 
CJIS Hub Production: 

CJIS Hub Portal Usage
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CJIS Hub Portal Users
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Law Enforcement Records Management System Status: 
 

LERMS Production: 
Agency Total People Using Full Time Officers Price per Officer Price Per Agency 
Adams County SO 4 4 $25 $100 
Barnes County SO 8 6 $25 $150 
Bowman County SO 4 3 $25 $75 
Carrington PD 4 4 $25 $100 
Cavalier County SO 12 5 $25 $125 
Cavalier PD 4 4 $25 $100 
Crosby PD 2 2 $25 $50 
Eddy County SO 6 4 $25 $100 
Foster County SO 2 2 $25 $50 
Griggs County SO 4 4 $25 $100 
Hazen PD 4 4 $25 $100 
Hettinger County SO 4 3 $25  $75 
Hillsboro PD 2 2 $25 $50 
Lisbon PD 3 3 $25 $75 
Mayville PD 3 3 $25 $75 
McKenzie County SO 11 5 $25 $125 
McLean County  SO 27 20 $25  $500 
Pembina County SO 18 13 $25 $325 
Pierce County SO 3 3 $25 $75 
Ransom County SO 4 4 $25  $100 
Renville County SO 4 5 $25  $125 
Rolette County SO 23 9 $25 $225 
Rolla PD 7 3 $25 $75 
Rugby PD 4 4 $25 $100 
Sargent County SO 4 3 $75 $75 
Slope County SO 2 1 $25 $25 
Towner County SO 3 2 $25 $50 
Trail County SO 11 5 $25 $125 
Valley City PD 22 13 $25 $325 
Watford City PD 4 4 $25 $100 
McIntosh County SO 3 3 $25 $75.00 
McHenry County SO 7 7 $25 $175.00 
 213 147   $3675.00 
     
Pierce  County SO 9 3 $25 $75 
Rugby PD 5 4 $25 $100 
As of July 2007 227 154  $3850.00 

     
Nelson County SO 5 4  $100.00 
As of August 2007 232 158  $3950.00 

 
 

LERMS Test Environment: 
Agency Training Date 
Walsh County SO Rescheduled for July 9-13 
Grafton PD Rescheduled for July 9-13 
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� The training site was completed on Friday.  Tammy is currently testing it. 

 

State’s Attorney Record Management System (JustWare) Status:  
 

JustWare Production: 
 

Agency Users 

Barnes County State’s Attorney 3 

Burleigh County State’s Attorney   9 
Cass County State’s Attorney   20 

Grand Forks County State’s Attorney   14 

Mountrail County State’s Attorney   2 

Ward County State’s Attorney 8 

Total 56 

 
• JustWare was update to version 4.7 on May 19

th 
which fixed our issue with the document 

redirect. Tina & ITD are currently working on the getting the document redirect up and 
running. 

• Fargo, West Fargo and Bismarck PD’s and Cass County SO are using the reporting 
services component of JustWare to get access to case status and information.  Potential 
future agencies include Burleigh, Ward and Grand Forks SO’s.   

• Tina attended the JustWare Training Conference June 4-8
th
 in Logan, Utah.  

 
 

Local Law Enforcement Integration Project: 
 

The project is currently in the development phase. Project on hold due to Protection Order 
Integration Project.   
 

Protection Order Integration Project: 
 

Staff from ITD, CJIS, Supreme Court, and the Attorney General’s Office is in the development 
stage of the protection order project.  Development is scheduled to complete June 11, 2007.  
System testing is to be completed June 29, 2007, acceptance testing is to be completed July 20, 
2007 and Implementation completed by August 03, 2007.  
 
 

BPD Integration Project: 
 

BPD hosted a demonstration of their RMS system with CJIS and technical individuals from ITD.  
Cost estimate from ITD is being prepared for integration. 
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